








PROGRESS REPORT FOR EPA REGION II  1/23/2014 

  

 
Work Performed 
Narrative USACE Activities include the following: Contract and program administration. CDM contract 

pay-estimates and progress report. Contracting coordination with CDM. Coordination with 
EPA Region II on upcoming work and updated Interagency Agreement. Close out activities 
for previous contract ongoing. Transfer project management duties from Bob Pender to 
Amy Darpinian. 

Prepare and circulate for approval the Project Execution Plan.  Complete Market Research 
and AE Matoc Selection documentation.  Send RFP to CDM Smith.  Provide backup cost 
and expenditures information to EPA for tasks. 

Meetings None 

Key Milestones 
Completed 

RFP sent to CDM Smith. 

 
Projected Work 
Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region 

II.  Anticipate review of RI Report and feasibility study documents. 

Meetings Biweekly project phone calls. 

Key Milestones 
Forthcoming 

Review of PRP’s Human Health Risk Assessment.  

 
Issues 
Technical: No issues 

Schedule: None   

Funding: IAG updated 23 Aug 2013 with increased funding and extend  expiration date.  Funds to be 
used on new task order with CDM Smith. 

   
IAG Summary 

Issue Date USACE Procurement (Contractor) Total Amend           Total IAG                 Expiration Date 
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06 
01 Nov 06 0 0 $0 $100,000 31 Dec 09 
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09 
17 Dec 09 0 0 0 $200,000 31 Oct 13 
12 Jan 10 $15,000 $35,000 $50,000 $250,000 31 Oct 13 
30 Sep 10 $17,646 $82,354 $100,000 $350,000 31 Oct 13 
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15 

   

Site: Rolling Knolls Phase: PRP Oversight – RI/FS 
Bill No.: 27065501, #78 IAG Number:  DW96942057,   USACE # BZ 729 

IAG Award Date: 30 Sep 2005 
IAG Expiration Date: 31 Dec 2015 

Reporting 
Period: 

From:   To:  EPA RPM: USACE PM: 

01 Nov 2013 02 Dec 2013 Tanya Mitchell Amy Darpinian 
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Expenditures 

  USACE – labor, MIPRs, M&S fee 

Budgeted Current Bill Previous Billed Total USACE Billed 

$172,646 $3,005.51 $120,267.01 $123,272.52 

  Contract – CDM Smith 

Budgeted Awarded Available 
to award 

Previous Cum. 
Invoiced 

Current Invoice Total Invoiced Remaining To Invoice 

$327,354 $230,185 $137,994 $222,006 0 $222,006 $8,179 

   
Obligations Plan (FY) 

Contract Planned Date  Actual Tasks Notes 

W912DQ-06-D-007 FY 07 13 July 07  $75,000 Contract Oversite  
W912DQ-06-D-007 FY 08 25 Jun 08  $53,728 Contract Oversite  
MIPR to NAN FY 09 21 Jan 09  $5,000 In-House Oversite PRP Drum 

Investigation 
W912DQ-08-D-0018 FY 09 10 Sep 09  19,003 Contract Oversite  
W912DQ-08-D-0018 FY11 21 Dec 2010  $20,000 Contract Oversite and Maps Partial funding of 

$82, 354  
W912DQ-08-D-0018 FY11 29 Apr 2011  $62,354 Contract Oversite and Maps Rest of funding of 

$82,354 
W912DQ-11-D-3004. FY14    Continued RI/FS Oversite Revised IAG 
   

Scope of Work Summary for Future Work 
USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls 
Landfill Superfund site in Chatham Township, Morris County, New Jersey.  
 

Project Delivery Team 
Name Responsibility 
Amy Darpinian Project Manager 

Chris Kennedy Chemist 

Kris Ann Huber Contracting  

Julia Kisser  COR 

 

Amy S Darpinian      February 4, 2014 

Project Manager, 816-389-3897 
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